
 

Teilnehmerinformation – 10. Oktober 2025 
 
XONTRO to T7 Migration 
Verschiebung des Produktivtermins / Postponement of the production date 
 
 
 
Sehr geehrte Damen und Herren, 
 
wir wurden von einigen beteiligten Entitäten darüber informiert, dass der bisher geplante 
Produktivtermin der XONTRO to T7 Migration am 19. Januar 2026 nicht einzuhalten sei. 
 
Begründet wurden diese Einwände unter anderem mit der sich verzögernden Bereitstellung des 
FAGSE-Gateway – und damit der Anbindungen an MAX-ONE und die BÖAG-Märkte Düsseldorf, 
Hamburg und Hannover – in der Simulationsumgebung. Weiterhin benötige der Setup-Prozess 
der verschiedenen Schnittstellen mehr Zeit als zunächst geplant. 
 
Vor diesem Hintergrund haben die am Projekt beteiligten Partner - BrainTrade GmbH, 
Bayerische Börse AG, BÖAG Börsen AG, Deutsche Börse AG sowie die beteiligten Spezialisten - 
entschieden, den Migrationstermin im Einklang mit der T7 Release-Planung auf Montag, den 
22. Juni 2026, erster produktiver Tag, zu verschieben.  
 
Ungeachtet dessen bitten wir Sie, die Konfiguration ihrer User, der Sessions und der File-
Transfers zeitnah vorzunehmen. Die T7-Simulationsumgebung steht Ihnen ab der zweiten 
Oktoberhälfte 2025 zur Verfügung; die Simulationszeit verlängert sich gemäß dem jeweils 
gültigen T7-Simulationskalender (T7-Release 14 bzw. Release 14.1) bis zu dem neuen 
produktiven Migrationstermin. Bitte machen Sie möglichst früh und intensiv von den 
angebotenen Testmöglichkeiten Gebrauch, da die gesamte Wertschöpfungskette betroffen sein 
kann. 
 
Für Rückfragen stehen Ihnen die Ihnen bekannten Ansprechpartner gerne zur Verfügung. 
 
 
====================================================================== 
====================================================================== 
 
 
Dear Ladies and Gentlemen, 
 
By means of several entities having been involved in the process, we have been informed that 
the XONTRO to T7 migration production launch date January 19th, 2026, will not be able to be 
kept. 
 
These objections were, amongst other things, based on a delayed readiness of the FAGSE 
Gateway - and thus a delayed link to MAX-ONE and the BÖAG link towards the Düsseldorf, 
Hamburg and Hannover exchange markets - within the simulation environment(s). Furthermore, 
the setup process for the multiple interfaces turned out to demand more time than had 
originally been anticipated. 
 
  



 

Based upon this background, those partners having been involved in this project – BrainTrade 
GmbH, Bayerische Börse AG, BÖAG Börsen AG, Deutsche Börse AG, as well as the specialists 
involved - have decided to postpone the migration launch date, in accordance with the T7 
release planning schedule, until Monday, June 22nd, 2026, as the first production date. 
 
Nevertheless, you are kindly asked to conduct the configuration of your users, sessions, and file 
transfers, as soon as possible. The T7 simulation environment will be available beginning with 
the second half of October 2025, the simulation time span will be prolonged according to the 
relevant simulation calendars valid then (T7 Release 14 resp. Release 14.1) and up to the new 
production launch date. You are kindly requested to use to testing facilities as early and as 
extensively as possible, as the entire value creation chain may be affected. 
 
Further queries and comments may gladly be directed towards the contact persons already 
familiar to you. 
 
 
 
Mit freundlichen Grüßen / Best regards 
 
 
Markus W. Sperzel 
BrainTrade Gesellschaft für Börsensysteme mbH 
Börsenplatz 4 
60313 Frankfurt am Main 
Telefon: +49-(0) 69-589978-110 
Mail: trade@xontro.de 
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